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ΑΝΑΦΟΡΑ ΠΡΟΟΔΟΥ

ΕΝΟΤΗΤΑ 1 - ΓΕΝΙΚΕΣ ΠΛΗΡΟΦΟΡΙΕΣ

ΤΙΤΛΟΣ ΠΡΑΞΗΣ  Local assets exploitation for the development of peripheral 
intercultural cross border capacity ΚΩΔ. 5052276

ΕΠΙΧΕΙΡΗΣΙΑΚΟ ΠΡΟΓΡΑΜΜΑ  Ελλάδα-Βουλγαρία ΚΩΔ. 22

ΑΞΟΝΑΣ ΠΡΟΤΕΡΑΙΟΤΗΤΑΣ  A Sustainable and Climate adaptable Cross-Border area ΚΩΔ. 2 

ΠΕΡΙΟΧΗ ΠΑΡΕΜΒΑΣΗΣ
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 24 
 094 

ΑΚΡΩΝΥΜΙΟ ΠΡΑΞΗΣ 6c

Η ΠΡΑΞΗ ΕΧΕΙ ΕΚΤΕΛΕΣΤΕΙ 
ΠΛΗΡΩΣ; ΟΧΙ

ΚΩΔΙΚΟΣ ΣΥΜΒΑΣΗΣ 
ΧΡΗΜΑΤΟΔΟΤΗΣΗΣ
ΚΥΡΙΟΣ ΔΙΚΑΙΟΥΧΟΣ  
(ΕΠΙΚΕΦΑΛΗΣ ΕΤΑΙΡΟΣ) COMMUNITY CENTER "YANE SANDANSKI - 1928" 

ΧΩΡΑ ΤΟΥ ΚΥΡΙΟΥ 
ΔΙΚΑΙΟΥΧΟΥ BULGARIA 

Α/Α 
ΕΤΑΙΡΟΥ ΟΝΟΜΑΣΙΑ ΕΤΑΙΡΟΥ (ΠΛΗΡΗΣ ΕΠΩΝΥΜΙΑ) ΧΩΡΑ

ΣΥΝΟΛΙΚΟΣ 
ΕΓΚΕΚΡΙΜΕΝΟΣ 

ΠΡΟΫΠΟΛΟΓΙΣΜΟΣ 
(ΣΥΜΦΩΝΑ ΜΕ ΤΟ 

ΤΔΕ)
ΚΔ 

 COMMUNITY CENTER "YANE SANDANSKI - 1928" BULGARIA 611.506,00 

Ε2
 ΔΗΜΟΣ ΛΑΓΚΑΔΑ Ελλάδα 673.552,00 

Ε3
 ΟΡΓΑΝΙΣΜΟΣ ΜΕΓΑΡΟΥ ΜΟΥΣΙΚΗΣ ΘΕΣΣΑΛΟΝΙΚΗΣ Ελλάδα 199.920,00 

ΣΥΝΟΛΟ: 1.484.978,00

ΝΟΜΙΜΟΣ 
ΕΚΠΡΟΣΩΠΟΣ

ΌΝΟΜΑ KALINKA PEYKOVA AGYTANICHEVA 

ΘEΣΗ ΔΙΕΥΘΥΝΤΗΣ 

ΔΙΕΥΘΥΝΣΗ DIMO HADZHIDIMOV 442933HADZHIDIMOVO 

ΤΗΛΕΦΩΝΟ 00359 897878866 /  ΦΑΞ  /  

E-MAIL arnaudova111@gmail.com 

ΥΠΕΥΘΥΝΟΣ 
ΕΡΓΟΥ

ΌΝΟΜΑ Gyulfie Parusheva 

E-MAIL arnaudova111@gmail.com 

ΟΙΚΟΝΟΜΙΚΟΣ
ΥΠΕΥΘΥΝΟΣ ΌΝΟΜΑ Iliya Sherbetov  

Σε περίπτωση αλλαγής των στοιχείων επικοινωνίας του νομίμου εκπροσώπου, υπεύθυνου έργου και οικονομικού υπεύθυνου
παρακαλείσθε να παράσχετε τα επικαιροποιημένα στοιχεία

ΠΕΡΙΟΔΟΣ 
ΑΝΑΦΟΡΑΣ ΈΝΑΡΞΗ 01/01/2022 ΛΗΞΗ 30/06/2022

ΔΙΑΡΚΕΙΑ 
ΠΡΑΞΗΣ ΈΝΑΡΞΗ 20/11/2019 ΛΗΞΗ 19/02/2023 ΔΙΑΡΚΕΙΑ 39,00

ΕΝΟΤΗΤΑ 2 - ΠΕΡΙΛΗΨΗ ΑΝΑΦΟΡΑΣ ΠΡΟΟΔΟΥ

2.1 Περίληψη της προόδου του έργου μέχρι σήμερα

"The project ""Local assets exploitation for the development of intercultural cross-border capacity"" with acr. RENOVATION
is being implemented smoothly by PB1 and PB3 despite some problems and delays that have occured. Project activities 
are executed according to the approved AF and Procurement plan with few exceptions for PB2. The LB has started 1 
procedure for verification of costs during this reporting period. They include staff costs as well as renovation works. This is 
to show that outputs and project outcomes have been achieved so far, considering all prject activities. 95% of the 
rehabilitation of the building has been done and paid, which corresponds to the indicator 1 of the current programme call. 
PB3 has completed the deliveralble ""Opera production"" (D.4.3.1), which is the main deliverable and activity of the 
Thesaloniki Concert Hall under this project. PB2 met several problems concerning the deliverable "Renovation of Selected
Building" (D.3.2.1) during the previous reporting periods and has finally re-announced the call for tenders on 28-06-2022. 
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Furthermore, 4 Project meetings have been organized by the partnership until today. 
"

2.2 Περίληψη της προόδου του έργου κατά την παρούσα περίοδο αναφοράς

1 verification procedure were started by the LB during this reporting period including staff costs and costs for renovation.   
The building of the Community center Yane Sandanski-1928 is almost rehabilitated that will be completed in the next 
project period. The cultural event is the last deliverable that is not started yet. The LB will propose to the partnership 
several dates for the event to be hold in Hadzidimovo and together a date will be chosen. 

PB3 has completed successfully the 1st verification of expenditures for the amount of 151.957,70 €. 

PB2 has re-announced the call for tender for  "Renovation of Selected  Building" (D.3.2.1) and started the procedure for 
FLC appointment and the 1st verification of expenditures.

2.3 Αναλυτική περιγραφή των υλοποιηθέντων παραδοτέων, εκροών και αποτελεσμάτων κατά τη διάρκεια της 
τρέχουσας περιόδου με αναφορά ανά πακέτο εργασιών και  συμμετοχή των δικαιούχων.
For PB1 deliverables D1.1.2 are in force since January 2020 and they have been included in the next procedure for 
verification of expenditures that was started in the end of July. D2.1.1. and D2.1.2 deliverables are completed. The tab 
including information about the project on the website of the Municipality of Hadzhidimovo has been added. Information 
about the 4th PM was included. The Logo has been produced, The slogan was produced as well as project promotional 
materials. D3.1.1 regarding both deliverables construction and supervision are on track and currently 95% of the outputs 
are achieved. Deliverable 2.1.4 will be achieved during the next reporting period. 

For PB2 the tender of "Renovation of selected building" for the total budget of 469.610,00 (exluding VAT) was publicshed 
on 28-6-2022. The deadline for offers is the 22nd of July. In addition, the request of 1st verification of expenditures and  the
apointment of the FLC has been started.
PB3, after the sucessfull performance of the "Opera of Don Giovanni - W.A. Mozart" ιn December 2021, payed all the 
related expenditures and completed the 1st verification of expenditures, total amount 151.967,70 €.

2.4 Επόμενα βήματα για την υλοποίηση του έργου

LB will start the execution of the PR campaign and organization of the final cultural event in the Municipality of 
Hadzhidimovo. The reconstruction of the Community center "Yane Sandanski-1928" will be finished. 

PB2 hopes that the tender procedure for D.3.2.1 will be completed without problems so that the relevant contract could be 
signed by mid of September. In addition, PB2 will proceed with the direct award of the Symphony Production and 
performance inspired by the life and work of the great writer, poet and journalist Kostas Varnalis who lived in both 
countries. PB2 will organize the cultural festival in Lagadas and the participation of Folklore dancing groups and the 
performance of the symphony at the final event in Hadjidimovo. Finally, will assign the FLC and start the verification of 
expenditures. 

A delegation of PB3 will participate in the project's final event Hadjidimovo and will complete the 2nd verification of 
expenditures.

2.5 Προβλήματα που προέκυψαν και  προτεινόμενες λύσεις

The main problem occurred in the project's implementation was the cancellation of the tender for D.3.2.1 "Renovation of 
Selected  Building" resulted in the need for the technical specification revision and the tender re-announcement. The 
tender has been published again on 28-6-2022.

2.6 Αλλαγές στην Υλοποίηση

Due to the problem with the PB2 tender, a request of project's prolongation was sent to the programme's MA which 
approved the project's extention until 19/2/2023.

ΕΝΟΤΗΤΑ 3 - ΔΕΙΚΤΕΣ

ΕΠΙΧΕΙΡΗΣΙΑΚΟ ΠΡΟΓΡΑΜΜΑ : 22 - Ελλάδα-Βουλγαρία

ΑΞΟΝΑΣ ΠΡΟΤΕΡΑΙΟΤΗΤΑΣ: 2 - A Sustainable and Climate adaptable Cross-Border area

ΕΠΕΝΔΥΤΙΚΗ ΠΡΟΤΕΡΑΙΟΤΗΤΑ : 6c - Διατήρηση, προστασία, προώθηση και ανάπτυξη της φυσικής και πολιτιστικής κληρονομιάς

ΘΕΜΑΤΙΚΟΣ ΣΤΟΧΟΣ : 06 - Διαφύλαξη και προστασία του περιβάλλοντος και προώθηση της αποδοτικότητας των πόρων

ΕΙΔΙΚΟΣ ΣΤΟΧΟΣ:

3.1 Δείκτες Εκροών

ΚΩΔ. 
ΔΕΙΚΤΗ ΟΝΟΜΑΣΙΑ ΔΕΙΚΤΗ ΜΟΝΑΔΑ 

ΜΕΤΡΗΣΗΣ
ΤΙΜΗ ΣΤΟΧΟΣ

(σύμφωνα με το 
εγκεκριμένο ΤΔΕ)

ΕΠΙΤΕΥΧΘΕΙΣΑ
ΤΙΜΗ  

(τρέχουσας 
περιόδου)

ΣΥΝΟΛΙΚΗ 
ΕΠΙΤΕΥΞΗ 

ΣΥΜΠΕΡΙΛΑΜΒΑΝΟ
ΜΕΝΗΣ ΤΗΣ 
ΤΡΕΧΟΥΣΑΣ 
ΠΕΡΙΟΔΟΥ

O0202
Number of cultural and/or 

natural assets 
rehabilitated/protected

Αριθμός 1,00 0,00 0,00

CO09

Αειφόρος Τουρισμός: Αύξηση 
του αναμενόμενου αριθμού 

επισκέψεων σε ενισχυόμενες 
τοποθεσίες πολιτιστικής και 

φυσικής κληρονομιάς και 
πόλους έλξης επισκεπτών

Αριθμός 
επισκέψεων 

κατ'έτος
200,00 0,00 0,00
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Γ. ΕΠΑΛΗΘΕΥΣΗ ΤΗΣ ΠΡΟΟΔΟΥ ΕΠΙΤΕΥΞΗΣ ΔΕΙΚΤΩΝ ΠΡΑΞΗΣ ΑΠΟ  ΔΑ/ΚΓ
Επιβεβαίωση τιμής δεικτών ΝΑΙ

Σχόλια / Παρατηρήσεις :  
Achievement of Indicator targets will be reported with the project finalization.
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ΕΝΟΤΗΤΑ 4 - ΧΡΗΜΑΤΟΟΙΚΟΝΟΜΙΚΑ ΣΤΟΙΧΕΙΑ

4.1 Υλοποίηση Ενεργειών

1 2 3 4 5 6 7 8 9 10

Α/Α 
Δικαιού

χου 

ΠΕ Α/Α Παραδοτέου Τίτλος Παραδοτέου Εγκεκριμένος 
Προϋπολογισμός

Συμβασιοποιημένος 
Προϋπολογισμός

Πληρωμές 
κατά την 
τρέχουσα 
περίοδο 

αναφοράς

ΣΥΝΟΛΟ
Δαπανών που 
εξοφλήθηκαν 

συμπεριλαμβανομέ
νης αυτής της 

περιόδου 
αναφοράς

Επαληθευμένες
δαπάνες κατά 
την τρέχουσα 

περίοδο 
αναφοράς

ΣΥΝΟΛΟ 
Επαληθευμένων 

Δαπανών 
συμπεριλαμβανομένης 

αυτής της περιόδου 
αναφοράς

 
ΚΔ 

1

 Παραδοτέο.1.1.2 Management, administration 
and reporting procedure 27.400,00 27.400,00 0,00 24.127,63 0,00 19.476,42

 Παραδοτέο.1.1.3 Steering committee meetings 1.356,00 300,00 0,00 300,00 0,00 0,00

2

 Παραδοτέο.2.1.1 Project communication plan, 
logo and slogan in English 5.720,00 5.720,00 0,00 5.720,00 0,00 0,00

 Παραδοτέο.2.1.2 Project Website, Web and 
Social Media Publicity 1.000,00 1.000,00 0,00 1.000,00 0,00 0,00

 Παραδοτέο.2.1.3

Press Conferences, Press 
Releases,  Project Brochures 
and Leafletes in English and 

Local Languanges

20.150,00 7.919,49 0,00 0,00 7.919,49 7.919,49

 Παραδοτέο.2.1.4 Final public event 5.000,00 0,00 0,00 0,00 0,00 0,00

3  Παραδοτέο.3.1.1 Supervision, Renovation of 
selected building 550.880,00 550.880,00 0,00 257.229,97 54.328,41 229.648,38

 
Ε2 1

 Παραδοτέο.1.2.2 Management, Administration 
and Reporting procedures 31.000,00 29.760,00 5.952,00 17.856,00 0,00 0,00

 Παραδοτέο.1.2.3 Steering Committee Meetings 3.596,00 2.494,80 992,00 2.494,80 0,00 0,00
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 Παραδοτέο.1.2.4 External Auditing of Project's 
Expenses 8.000,00 0,00 0,00 0,00 0,00 0,00

2

 Παραδοτέο.2.2.3

Press Conferences, Press 
Releases,  Project Brochures 
and Leafletes in English and 

Local Languanges

3.000,00 2.232,00 186,00 1.364,00 0,00 0,00

 Παραδοτέο.2.2.4 Final public event 16.010,00 16.010,00 8.556,00 8.556,00 0,00 0,00

3  Παραδοτέο.3.2.1 Equipment of selected building 583.000,00 0,00 0,00 0,00 0,00 0,00

4  Παραδοτέο.4.2.2 Organization of a Cultural 
festival in Lagkadas 28.946,00 16.988,00 0,00 0,00 0,00 0,00

 
Ε3

1

 Παραδοτέο.1.3.2 Management, Administration 
and Reporting procedures 10.000,00 10.000,00 0,00 10.000,00 8.000,00 8.000,00

 Παραδοτέο.1.3.3 Steering Committee Meetings 1.620,00 0,00 0,00 755,40 357,70 357,70

 Παραδοτέο.1.3.4 External Auditing of Project's 
Expenses 2.000,00 0,00 0,00 0,00 0,00 0,00

2  Παραδοτέο.2.3.4 Final public event 1.800,00 1.800,00 0,00 0,00 0,00 0,00

4  Παραδοτέο.4.3.1 Opera production 184.500,00 179.500,00 71.800,00 179.500,00 143.600,00 143.600,00

ΣΥΝΟΛΟ: 1.484.978,00 852.004,29 87.486,00 508.903,80 214.205,60 409.001,99

4.2 Επαληθευμένες και Πληρωμένες Δαπάνες κατά Δικαιούχο

1 2 3 4 5 6 7 8 9=5/8 10=7/8

Αρ.  
Εταίρου

Επωνυμία Φορέα (πλήρες όνομα) Χώρα Πληρωμές 
κατά την 

ΣΥΝΟΛΟ 
Δαπανών που 

Επαληθευμένες
δαπάνες κατά 

ΣΥΝΟΛΟ 
επαληθευμένων 

ΣΥΝΟΛΟ 
Εγκεκριμένου 

Ποσοστό
(%)

Ποσοστό
(%)
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τρέχουσα 
περίοδο 

αναφοράς

εξοφλήθησαν 
συμπεριλαμ-
βανομένης 
αυτής της 
περιόδου 
αναφοράς

την τρέχουσα 
περίοδο 

αναφοράς

Δαπανών 
συμπεριλαμ-

βανομένης αυτής της 
περιόδου αναφοράς

Προϋπολογισμού 
σύμφωνα με το 

Τεχνικό Δελτίο Έργου

ΚΔ COMMUNITY CENTER "YANE SANDANSKI - 
1928"

BULGARI
A 0,00 288.377,60 62.247,90 257.044,29 611.506,00 47,16% 42,03%

Ε2 ΔΗΜΟΣ ΛΑΓΚΑΔΑ Ελλάδα 15.686,00 30.270,80 0,00 0,00 673.552,00 4,49% 0,00%

Ε3 ΟΡΓΑΝΙΣΜΟΣ ΜΕΓΑΡΟΥ ΜΟΥΣΙΚΗΣ 
ΘΕΣΣΑΛΟΝΙΚΗΣ Ελλάδα 71.800,00 190.255,40 151.957,70 151.957,70 199.920,00 95,17% 76,01%

ΣΥΝΟΛΟ ΓΙΑ ΌΛΟΥΣ ΤΟΥΣ ΔΙΚΑΙΟΥΧΟΥΣ: 87.486,00 508.903,80 214.205,60 409.001,99 1.484.978,00

4.3 Αποκλίσεις από τον αρχικό Σχεδιασμό
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ΕΝΟΤΗΤΑ 5 - ΔΗΜΟΣΙΟΤΗΤΑ

Αναφέρατε τα μέτρα δημοσιότητας ή /και μέτρα διάχυσης πληροφόρησης που έχουν υλοποιηθεί σύμφωνα με το εγκεκριμένο
Τεχνικό Δελτίο Έργου καθώς και τυχόν πρόσθετες ενέργειες.
Έχουν τηρηθεί οι απαιτήσεις των Διαρθρωτικών Ταμείων ως προς τα μέτρα δημοσιότητας και πληροφόρησης; Εάν ναι, 
παρακαλείσθε να παράσχετε λεπτομέρειες και σχετικές αποδείξεις μαζί με την Αναφορά Προόδου (πχ αναφορές στα Μέσα 
Ενημέρωσης, άρθρα, άλμπουμ κλπ). Εάν όχι, παρακαλείσθε να δώσετε μία εξήγηση.

ΝΑΙ / ΄ΟΧΙ ΛΕΠΤΟΜΕΡΕΙΕΣ / ΕΞΗΓΗΣΗ

ΝΑΙ
In all project communication materials we have strived for increasing visibility and awareness of the role of 
the European Union and the positive impact of the project in socio-economic development and quality of life 
of the citizens in the cross-border regions of Greece, Thesaloniki and Bulgaria, Hadzidimovo.

ΗΜ/ΝΙΑ ΥΠΟΒΟΛΗΣ ΗΜ/ΝΙΑ ΕΓΚΡΙΣΗΣ

23/07/2022 24/08/2022


		ops@mnec.gr
	2023-01-13T07:49:06+0000
	Athens, GR
	MONITORING INFORMATION SYSTEM OFFICE
	Υπογραφή συναλλαγής




