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ΑΝΑΦΟΡΑ ΠΡΟΟΔΟΥ

ΕΝΟΤΗΤΑ 1 - ΓΕΝΙΚΕΣ ΠΛΗΡΟΦΟΡΙΕΣ

ΤΙΤΛΟΣ ΠΡΑΞΗΣ  Local assets exploitation for the development of peripheral 
intercultural cross border capacity ΚΩΔ. 5052276

ΕΠΙΧΕΙΡΗΣΙΑΚΟ ΠΡΟΓΡΑΜΜΑ  Ελλάδα-Βουλγαρία ΚΩΔ. 22

ΑΞΟΝΑΣ ΠΡΟΤΕΡΑΙΟΤΗΤΑΣ  A Sustainable and Climate adaptable Cross-Border area ΚΩΔ. 2 

ΠΕΡΙΟΧΗ ΠΑΡΕΜΒΑΣΗΣ
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ΑΚΡΩΝΥΜΙΟ ΠΡΑΞΗΣ 6c

Η ΠΡΑΞΗ ΕΧΕΙ ΕΚΤΕΛΕΣΤΕΙ 
ΠΛΗΡΩΣ; ΟΧΙ

ΚΩΔΙΚΟΣ ΣΥΜΒΑΣΗΣ 
ΧΡΗΜΑΤΟΔΟΤΗΣΗΣ
ΚΥΡΙΟΣ ΔΙΚΑΙΟΥΧΟΣ  
(ΕΠΙΚΕΦΑΛΗΣ ΕΤΑΙΡΟΣ) COMMUNITY CENTER "YANE SANDANSKI - 1928" 

ΧΩΡΑ ΤΟΥ ΚΥΡΙΟΥ 
ΔΙΚΑΙΟΥΧΟΥ BULGARIA 

Α/Α 
ΕΤΑΙΡΟΥ ΟΝΟΜΑΣΙΑ ΕΤΑΙΡΟΥ (ΠΛΗΡΗΣ ΕΠΩΝΥΜΙΑ) ΧΩΡΑ

ΣΥΝΟΛΙΚΟΣ 
ΕΓΚΕΚΡΙΜΕΝΟΣ 

ΠΡΟΫΠΟΛΟΓΙΣΜΟΣ 
(ΣΥΜΦΩΝΑ ΜΕ ΤΟ 

ΤΔΕ)
ΚΔ 

 COMMUNITY CENTER "YANE SANDANSKI - 1928" BULGARIA 611.506,00 

Ε2
 ΔΗΜΟΣ ΛΑΓΚΑΔΑ Ελλάδα 673.552,00 

Ε3
 ΟΡΓΑΝΙΣΜΟΣ ΜΕΓΑΡΟΥ ΜΟΥΣΙΚΗΣ ΘΕΣΣΑΛΟΝΙΚΗΣ Ελλάδα 199.920,00 

ΣΥΝΟΛΟ: 1.484.978,00

ΝΟΜΙΜΟΣ 
ΕΚΠΡΟΣΩΠΟΣ

ΌΝΟΜΑ KALINKA PEYKOVA AGYTANICHEVA 

ΘEΣΗ ΔΙΕΥΘΥΝΤΗΣ 

ΔΙΕΥΘΥΝΣΗ DIMO HADZHIDIMOV 442933HADZHIDIMOVO 

ΤΗΛΕΦΩΝΟ 00359 897878866 /  ΦΑΞ  /  

E-MAIL arnaudova111@gmail.com 

ΥΠΕΥΘΥΝΟΣ 
ΕΡΓΟΥ

ΌΝΟΜΑ Gyulfie Parusheva 

E-MAIL arnaudova111@gmail.com 

ΟΙΚΟΝΟΜΙΚΟΣ
ΥΠΕΥΘΥΝΟΣ ΌΝΟΜΑ Iliya Sherbetov  

Σε περίπτωση αλλαγής των στοιχείων επικοινωνίας του νομίμου εκπροσώπου, υπεύθυνου έργου και οικονομικού υπεύθυνου
παρακαλείσθε να παράσχετε τα επικαιροποιημένα στοιχεία

ΠΕΡΙΟΔΟΣ 
ΑΝΑΦΟΡΑΣ ΈΝΑΡΞΗ 01/07/2021 ΛΗΞΗ 31/12/2021

ΔΙΑΡΚΕΙΑ 
ΠΡΑΞΗΣ ΈΝΑΡΞΗ 20/11/2019 ΛΗΞΗ 19/06/2022 ΔΙΑΡΚΕΙΑ 31,00

ΕΝΟΤΗΤΑ 2 - ΠΕΡΙΛΗΨΗ ΑΝΑΦΟΡΑΣ ΠΡΟΟΔΟΥ

2.1 Περίληψη της προόδου του έργου μέχρι σήμερα

"The project ""Local assets exploitation for the development of intercultural cross-border capacity"" with acr. RENOVATION
is being implemented smoothly by PB1 and PB3 despite some problems and delays that have occured. Their project 
activities are executed according to the approved AF and Procurement plan with few exceptions for PB2. The LB has 
started 2 procedures for verification of costs during this reporting period. They include staff costs, costs for communication 
and dissemination as well as renovation works. This is to show that outputs and project outcomes have been achieved so 
far, considering all prject activities. 90% of the rehabilitation of the building has been done and paid, which corresponds to 
the indicator 1 of the current programme call. 
PB3 has completed the deliveralble ""Opera production"" (D.4.3.1), which is the main deliverable and activity of the 
Thesaloniki Concert Hall under this project. PB2 has met  problems concerning the deliverable "Renovation of Selected  
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Building" (D.3.2.1), yet due to the reasons mentioned in the following paragraphs.
Furthermore, 4 Project meetings have been organized by the partnership, which also proves that the deliverable 1.2.3 has 
been achieved so far.
"

2.2 Περίληψη της προόδου του έργου κατά την παρούσα περίοδο αναφοράς

2 verification procedures were started by the LB during this reporting period. The project website and FB page have been 
launched. Project promotaional materialhas been produced and approved by the JS. PB3 has completed successfully the 
"Opera Production". The building of the Community center Yane Sandanski-1928 is almost rehabilitated that will be 
completed in the next project period. The remaining PB3's are on track.  
Several problems and delays occured during the implementaion of D.3.2.1 "Renovation of Selected  Building" by PB2 that 
cause the cancellation of the tender procedure a sit is described in section 2.3. The 4th PM was organized by PB2 on 6-12-
22 in Lagadas. The meeting reaffirmed the established good collaboration among the PBs, which is the greatest project 
outcome so far. PB3 has contributed to this with sharing its experience and ideas in cultural events management, from 
which the rest of the PBs who attended the Opera "Don Giovanni" gained valuable insights and ideas for the cultural 
events that they will be organized during the next period.

2.3 Αναλυτική περιγραφή των υλοποιηθέντων παραδοτέων, εκροών και αποτελεσμάτων κατά τη διάρκεια της 
τρέχουσας περιόδου με αναφορά ανά πακέτο εργασιών και  συμμετοχή των δικαιούχων.
For PB1 deliverables D1.1.2 are in force since January 2020 and they have been included in the next procedure for 
verification of expenditures that was started in the end of July. D2.1.1. and D2.1.2 deliverables are completed. The tab 
including information about the project on the website of the Municipality of Hadzhidimovo has been added. Information 
about the 4th PM was included. The Logo has been produced, The slogan was produced as well as project promotional 
materials. D3.1.1 regarding both deliverables construction and supervision are on track and currently 90% of the outputs 
are achieved. Both deliverables that remain are 2.1.4 and it will be achieved during the next reporting period. Several 
problems and delays occurred during the implementation of D.3.2.1 "Renovation of Selected  Building" by PB2. In 
particular, after the revision of tender documents due to Law4412/2016 amendment and the pretender check by the MA, 
the call was announced on 27-09-2021. However, a preliminary appeal was lodged against the tender, resulting in the 
suspension of the tender procedure. The appeal was examined on 22/11/2022 by the competent Authority and its decision 
resulted in the cancellation of the tender. Now, the PB2 has to revise the technical specification and re-announce the call. 
The 4th PM was organized by PB2 on 6-12-22 in Lagadas. The meeting reaffirmed the established good collaboration 
among the PBs, which is the greatest project outcome so far. PB3 has contributed to this with sharing its experience and 
ideas in cultural events management, from which the rest of the PBs who attended the Opera "Don Giovanni" gained 
valuable insights and ideas for the cultural events that they will be organized during the next period. In additon, a 
pressrelease was produced and published by PB2. PB3 completed sucessfully the deliverable "Opera Done Giovanni 
production" (D.4.3.1). In particular, four performances took place, on 29/11, 1,3 & 5/12 that were attended by almost 
20.000 people. Opera is the main output of PB3 in the frame of Renovation project and it has been successfully achieved 
during this reporting period. The rest partners attended the opera and gained ideas and experience in the cultural event 
management and transferred know-how into their organizations. Inadditon, Pb2 has selected the FLC in order to start the 
procedure of verification of expeditures.

2.4 Επόμενα βήματα για την υλοποίηση του έργου

LB will start execution of the PR campaign and organization of the final cultural event in the Municipality of Hadzhidimovo. 
The reconstruction of the Community center "Yane Sandanski-1928" will be finished. 
PB2 will re-announced the international call for tender for renovation of cultural building. The assignment of the contract to 
the awarded subcontractor is expected to be completed not earlier than two months later. In addtion, PB2 has to organize 
the cultural festival in lagadas. Finally, the verification of the expeditures made so far will be completed. 
PB3 will complete the verification of the expeditures that has been started.

2.5 Προβλήματα που προέκυψαν και  προτεινόμενες λύσεις

The main problem occurred in the project's implementation was the cancellation of the tender for D.3.2.1 "Renovation of 
Selected  Building" due the appeal was lodged against the tender. In order this problem to be confronted the technical 
specification has to be revised and the tender to be republished. PB2 has put on track the necessary activties in in order to 
accelarate the procedure.

2.6 Αλλαγές στην Υλοποίηση

Considering the delays on the nternational public procurement for the "Renovation of the cultural building" by PB2 and the 
time needed to be completed as well as the time needed for the delivery and installation of the audiovisual and fire fighting 
equipment in the cutural building and  the organization of cultural fextival, a request for an extra project's duration 
prolongation may be needed.

ΕΝΟΤΗΤΑ 3 - ΔΕΙΚΤΕΣ

ΕΠΙΧΕΙΡΗΣΙΑΚΟ ΠΡΟΓΡΑΜΜΑ : 22 - Ελλάδα-Βουλγαρία

ΑΞΟΝΑΣ ΠΡΟΤΕΡΑΙΟΤΗΤΑΣ: 2 - A Sustainable and Climate adaptable Cross-Border area

ΕΠΕΝΔΥΤΙΚΗ ΠΡΟΤΕΡΑΙΟΤΗΤΑ : 6c - Διατήρηση, προστασία, προώθηση και ανάπτυξη της φυσικής και πολιτιστικής κληρονομιάς

ΘΕΜΑΤΙΚΟΣ ΣΤΟΧΟΣ : 06 - Διαφύλαξη και προστασία του περιβάλλοντος και προώθηση της αποδοτικότητας των πόρων

ΕΙΔΙΚΟΣ ΣΤΟΧΟΣ:

3.1 Δείκτες Εκροών

ΚΩΔ. 
ΔΕΙΚΤΗ ΟΝΟΜΑΣΙΑ ΔΕΙΚΤΗ ΜΟΝΑΔΑ 

ΜΕΤΡΗΣΗΣ
ΤΙΜΗ ΣΤΟΧΟΣ

(σύμφωνα με το 
εγκεκριμένο ΤΔΕ)

ΕΠΙΤΕΥΧΘΕΙΣΑ
ΤΙΜΗ  

(τρέχουσας 
περιόδου)

ΣΥΝΟΛΙΚΗ 
ΕΠΙΤΕΥΞΗ 

ΣΥΜΠΕΡΙΛΑΜΒΑΝΟ
ΜΕΝΗΣ ΤΗΣ 
ΤΡΕΧΟΥΣΑΣ 
ΠΕΡΙΟΔΟΥ
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CO09

Αειφόρος Τουρισμός: Αύξηση 
του αναμενόμενου αριθμού 

επισκέψεων σε ενισχυόμενες 
τοποθεσίες πολιτιστικής και 

φυσικής κληρονομιάς και 
πόλους έλξης επισκεπτών

Αριθμός 
επισκέψεων 

κατ'έτος
200,00 0,00 0,00

O0202
Number of cultural and/or 

natural assets 
rehabilitated/protected

Αριθμός 1,00 0,00 0,00

Γ. ΕΠΑΛΗΘΕΥΣΗ ΤΗΣ ΠΡΟΟΔΟΥ ΕΠΙΤΕΥΞΗΣ ΔΕΙΚΤΩΝ ΠΡΑΞΗΣ ΑΠΟ  ΔΑ/ΚΓ
Επιβεβαίωση τιμής δεικτών ΝΑΙ

Σχόλια / Παρατηρήσεις :  
Achievement of Indicator targets will be reported with the project finalization
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ΕΝΟΤΗΤΑ 4 - ΧΡΗΜΑΤΟΟΙΚΟΝΟΜΙΚΑ ΣΤΟΙΧΕΙΑ

4.1 Υλοποίηση Ενεργειών

1 2 3 4 5 6 7 8 9 10

Α/Α 
Δικαιού

χου 

ΠΕ Α/Α Παραδοτέου Τίτλος Παραδοτέου Εγκεκριμένος 
Προϋπολογισμός

Συμβασιοποιημένος 
Προϋπολογισμός

Πληρωμές 
κατά την 
τρέχουσα 
περίοδο 

αναφοράς

ΣΥΝΟΛΟ
Δαπανών που 
εξοφλήθηκαν 

συμπεριλαμβανομέ
νης αυτής της 

περιόδου 
αναφοράς

Επαληθευμένες
δαπάνες κατά 
την τρέχουσα 

περίοδο 
αναφοράς

ΣΥΝΟΛΟ 
Επαληθευμένων 

Δαπανών 
συμπεριλαμβανομένης 

αυτής της περιόδου 
αναφοράς

 
ΚΔ 

1

 Παραδοτέο.1.1.2 Management, administration 
and reporting procedure 27.400,00 27.400,00 6.780,00 24.127,63 19.476,42 19.476,42

 Παραδοτέο.1.1.3 Steering committee meetings 1.356,00 1.356,00 300,00 300,00 0,00 0,00

2

 Παραδοτέο.2.1.1 Project communication plan, 
logo and slogan in English 5.720,00 5.720,00 4.339,43 5.720,00 0,00 0,00

 Παραδοτέο.2.1.2 Project Website, Web and 
Social Media Publicity 1.000,00 1.000,00 1.000,00 1.000,00 0,00 0,00

 Παραδοτέο.2.1.3

Press Conferences, Press 
Releases,  Project Brochures 
and Leafletes in English and 

Local Languanges

20.150,00 20.150,00 0,00 0,00 0,00 0,00

 Παραδοτέο.2.1.4 Final public event 5.000,00 5.000,00 0,00 0,00 0,00 0,00

3  Παραδοτέο.3.1.1 Supervision, Renovation of 
selected building 550.880,00 550.880,00 63.032,00 257.229,97 175.319,97 175.319,97

 
Ε2 1

 Παραδοτέο.1.2.2 Management, Administration 
and Reporting procedures 31.000,00 29.760,00 5.952,00 11.904,00 0,00 0,00

 Παραδοτέο.1.2.3 Steering Committee Meetings 3.596,00 2.232,00 1.178,00 1.502,80 0,00 0,00
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 Παραδοτέο.1.2.4 External Auditing of Project's 
Expenses 8.000,00 0,00 0,00 0,00 0,00 0,00

2

 Παραδοτέο.2.2.3

Press Conferences, Press 
Releases,  Project Brochures 
and Leafletes in English and 

Local Languanges

3.000,00 0,00 0,00 1.178,00 0,00 0,00

 Παραδοτέο.2.2.4 Final public event 16.010,00 8.556,00 0,00 0,00 0,00 0,00

3  Παραδοτέο.3.2.1 Equipment of selected building 583.000,00 0,00 0,00 0,00 0,00 0,00

4  Παραδοτέο.4.2.2 Organization of a Cultural 
festival in Lagkadas 28.946,00 16.988,00 0,00 0,00 0,00 0,00

 
Ε3

1

 Παραδοτέο.1.3.2 Management, Administration 
and Reporting procedures 10.000,00 10.000,00 4.000,00 10.000,00 0,00 0,00

 Παραδοτέο.1.3.3 Steering Committee Meetings 1.620,00 1.620,00 377,70 755,40 0,00 0,00

 Παραδοτέο.1.3.4 External Auditing of Project's 
Expenses 2.000,00 0,00 0,00 0,00 0,00 0,00

2  Παραδοτέο.2.3.4 Final public event 1.800,00 1.800,00 0,00 0,00 0,00 0,00

4  Παραδοτέο.4.3.1 Opera production 184.500,00 179.500,00 107.700,00 107.700,00 0,00 0,00

ΣΥΝΟΛΟ: 1.484.978,00 861.962,00 194.659,13 421.417,80 194.796,39 194.796,39

4.2 Επαληθευμένες και Πληρωμένες Δαπάνες κατά Δικαιούχο

1 2 3 4 5 6 7 8 9=5/8 10=7/8

Αρ.  
Εταίρου

Επωνυμία Φορέα (πλήρες όνομα) Χώρα Πληρωμές 
κατά την 

ΣΥΝΟΛΟ 
Δαπανών που 

Επαληθευμένες
δαπάνες κατά 

ΣΥΝΟΛΟ 
επαληθευμένων 

ΣΥΝΟΛΟ 
Εγκεκριμένου 

Ποσοστό
(%)

Ποσοστό
(%)



Σελίδα 6 από 7

τρέχουσα 
περίοδο 

αναφοράς

εξοφλήθησαν 
συμπεριλαμ-
βανομένης 
αυτής της 
περιόδου 
αναφοράς

την τρέχουσα 
περίοδο 

αναφοράς

Δαπανών 
συμπεριλαμ-

βανομένης αυτής της 
περιόδου αναφοράς

Προϋπολογισμού 
σύμφωνα με το 

Τεχνικό Δελτίο Έργου

ΚΔ COMMUNITY CENTER "YANE SANDANSKI - 
1928"

BULGARI
A 75.451,43 288.377,60 194.796,39 194.796,39 611.506,00 47,16% 31,86%

Ε2 ΔΗΜΟΣ ΛΑΓΚΑΔΑ Ελλάδα 7.130,00 14.584,80 0,00 0,00 673.552,00 2,17% 0,00%

Ε3 ΟΡΓΑΝΙΣΜΟΣ ΜΕΓΑΡΟΥ ΜΟΥΣΙΚΗΣ 
ΘΕΣΣΑΛΟΝΙΚΗΣ Ελλάδα 112.077,70 118.455,40 0,00 0,00 199.920,00 59,25% 0,00%

ΣΥΝΟΛΟ ΓΙΑ ΌΛΟΥΣ ΤΟΥΣ ΔΙΚΑΙΟΥΧΟΥΣ: 194.659,13 421.417,80 194.796,39 194.796,39 1.484.978,00

4.3 Αποκλίσεις από τον αρχικό Σχεδιασμό
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ΕΝΟΤΗΤΑ 5 - ΔΗΜΟΣΙΟΤΗΤΑ

Αναφέρατε τα μέτρα δημοσιότητας ή /και μέτρα διάχυσης πληροφόρησης που έχουν υλοποιηθεί σύμφωνα με το εγκεκριμένο
Τεχνικό Δελτίο Έργου καθώς και τυχόν πρόσθετες ενέργειες.
Έχουν τηρηθεί οι απαιτήσεις των Διαρθρωτικών Ταμείων ως προς τα μέτρα δημοσιότητας και πληροφόρησης; Εάν ναι, 
παρακαλείσθε να παράσχετε λεπτομέρειες και σχετικές αποδείξεις μαζί με την Αναφορά Προόδου (πχ αναφορές στα Μέσα 
Ενημέρωσης, άρθρα, άλμπουμ κλπ). Εάν όχι, παρακαλείσθε να δώσετε μία εξήγηση.

ΝΑΙ / ΄ΟΧΙ ΛΕΠΤΟΜΕΡΕΙΕΣ / ΕΞΗΓΗΣΗ

ΝΑΙ We attach the project brochures, communication plan

ΗΜ/ΝΙΑ ΥΠΟΒΟΛΗΣ ΗΜ/ΝΙΑ ΕΓΚΡΙΣΗΣ

21/01/2022 24/01/2022


		ops@mnec.gr
	2022-10-07T10:24:51+0000
	Athens, GR
	MONITORING INFORMATION SYSTEM OFFICE
	Υπογραφή συναλλαγής




